




Road
Commission
of Kalamazoo
County

Road Commission of Kalamazoo County
Weekly Project Updates

HAVE YOU SIGNED UP?



RCKC CONNECT

RCKC ALERTS SIGN UP NOW

Sign up for RCKC CONNECT to receive message alerts for road construction, road closures/detours, and general public news from the Road Commission of Kalamazoo County website at:

www.kalamazooountyroads.com

Kalamazoo, MI-

In an effort to keep local drivers informed of the latest traffic and road maintenance operations by the Road Commission, we have provided the following update for the **week of June 10, 2019**. For further information call 269-381-3171 or visit RCKC website www.kalamazooountyroads.com.

“This information is made available to assist motorists in planning for construction delays,” Joanna Johnson, Managing Director of the Road Commission said. “Motorists are reminded to **be alert, slow down, stay informed, and be cautious when approaching a the work zone**. Remember, these projects signify progress in improving our infrastructure!”

Please note: This information is subject to change. Projects, road closures and timing can change from day to day, depending upon a number of factors, and traffic delays can develop in a matter of minutes due to weather conditions, emergency situations, etc.

Charleston Township

Road: **38th Street – M-96 to 5200’ north of M-96**
Current Status: Project complete.
Detour: **Temporary lane closures, expect delays.**
Project Information: Completing road reconstruction project that was began in 2018. Paving top course of asphalt, tying in driveway approaches, and placing gravel shoulders.
Start Date: May 6, 2019
End Date: Mid-June

Climax Township

Road: **36th Street – over Dorrance Creek (2018 Construction)**
Current Status: Concrete surface coating, weather permitting.
Detour: **Shoulder closures will be utilized to complete the work**
Project Information: Bridge Replacement - 2018
Start Date: April 15, 2019
End Date: June 14, 2019

Comstock Township

Road: **ML Avenue – 35th Street to 36th Street**
Current Status: Gravel Shoulders placed. Pavement markings and punchlist items remain.
Detour: **Road closed to thru traffic. Local traffic proceed with caution.**
Project Information: Reconstructing road by adding gravel, pulverizing and repaving.
Start Date: April 22, 2019
End Date: Early June

Road: **35th Street – ML Avenue to M-96**
Current Status: Milling and paving from the Kalamazoo River to M-96 week of 6/10.
Detour: **Traffic to be maintained during project. Temporary flagging operations may be necessary.**
Project Information: Mill / HMA Overlay
Start Date: May 31, 2019
End Date: Late June

Cooper Township

Road: 24th Street – FG Avenue to 2,640' north of FG Avenue (Cooper / Richland Townships)
Current Status: Shoulder gravel complete.
Detour: Traffic to be maintained during project. Temporary flagging operations may be necessary.
Project Information: Milling, asphalt paving, and chip seal.
Start Date: April 19, 2019
End Date: Mid-June

Road: D Avenue – 17th Street to Riverview Drive
Current Status: Starting week of 6/10.
Detour: Two week detour during culvert replacement. Westnedge to Mosel to Riverview to D Avenue. Remainder of project will have one lane open to traffic, expect delays.
Project Information: Widening paved shoulders to 4'. Replacing one culvert. Milling and overlay entire road.
Start Date: June 10, 2019
End Date: August 30, 2019

Road: D Avenue – Rolling Meadows Drive to Douglas Avenue
Current Status: Starting week of 6/10.
Detour: One lane open to traffic, expect delays.
Project Information: Widening paved shoulders to 4'. Milling and overlay entire road.
Start Date: June 10, 2019
End Date: August 30, 2019

Kalamazoo Township

Road: Huntington Avenue – East Main Street to Francis Avenue
Current Status: Paving complete. Shoulder gravel and restoration to be scheduled.
Detour: Traffic to be maintained during project. Temporary flagging operations may be necessary.
Project Information: Milling surface followed by asphalt paving.
Start Date: May 9, 2019
End Date: Late June

Oshtemo Township

Road: KL Avenue – 11th Street to Drake Road

Current Status: Open to to traffic. Some temporary lane and/or shoulder closures will be needed to complete punch list items.
Detour: **No detour. Lane and shoulder closures.**
Project Information: Complete project from 2018 - road widening, shoulders, and road resurfacing
Start Date: May 6, 2019
End Date: Early June

Road: **Drake Road Trail (North Section) – Green Meadow Road to M-43**

Current Status: Continueing grading for trail placement between Stonebrooke and M-43. Concrete work and retaining wall placement will also continue.

Detour: **None. Single lane closures.**

Project Information: Non-motorized construction on the west side of Drake Road. Sidewalk ramp improvements on the east side of Drake Road from Arboretum Road to the north and pedestrian signal improvements throughout.

Start Date: April 25, 2019
End Date: Mid-August 2019

Pavilion Township

Road: **East Long Lake Drive – R Avenue to 25th Street**

Current Status: Drainage improvements to continue

Detour: **Traffic to be maintained during the project. Shoulder closures and temporary flagging operations may be necessary at times**

Project Information: Road resurfacing - milling to 4 inch depth and overlay

Start Date: Week of April 29th
End Date: 3 weeks from actual start date

Richland Township

Road: **24th Street – FG Avenue to 2,640' north of G Avenue (Cooper / Richland Townships)**

Current Status: Shoulder gravel complete.

Detour: **Traffic to be maintained during project. Temporary flagging operations may be necessary.**

Project Information: Milling, asphalt paving, and chip seal.

Start Date: April 19, 2019
End Date: Mid-June

Ross Township

Road: 39th Street - B Avenue to Baseline Road
Current Status: Pulverizing complete.
Detour: Through traffic discouraged; please seek alternate route. Local traffic please proceed slowly through work zone.
Project Information: Placing gravel, pulverizing, and compacting. Culvert replacements possible.
Start Date: Week of 5/20
End Date: Late June

Road: 42nd Street – 4,000' north of M-89 to C Avenue
Current Status: Fine grading possible week of 6/10 with base course paving to follow. Culvert replacements possible week of 6/10.
Detour: Through traffic discouraged; please seek alternate route. Local traffic please proceed slowly through work zone.
Project Information: Placing gravel, pulverizing, and compacting for approximately one month. Then paving two layers of asphalt and restoration.
Start Date: Week of 4/29
End Date: Late June

Road: 44th Street – Augusta Drive to 528' north of Augusta Drive, 44th Street – EF Avenue to 2,955' north of EF Avenue
Current Status: Fine grading possible week of 6/10 with base course paving to follow.
Detour: Through traffic discouraged; please seek alternate route. Local traffic please proceed slowly through work zone.
Project Information: Placing gravel, pulverizing, and compacting for approximately one month. Then paving two layers of asphalt and restoration.
Start Date: Week of 4/29
End Date: Late June

Road: 44th Street – C Avenue to Baseline Road, Baseline Road – 44th Street to 1,920' east of 44th Street
Current Status: Pulverizing complete.
Detour: Through traffic discouraged; please seek alternate route. Local traffic please proceed slowly through work zone.

Project Information: Placing gravel, pulverizing, and compacting for approximately one month. Then paving two layers of asphalt and restoration.
Start Date: Week of 4/29
End Date: Late June

Road: 45th Street – B Avenue to Baseline Road
Current Status: Pulverizing complete.
Detour: Through traffic discouraged; please seek alternate route. Local traffic please proceed slowly through work zone.

Project Information: Placing gravel, pulverizing, and compacting for approximately one month. Then paving two layers of asphalt and restoration.
Start Date: Week of 4/29
End Date: Late June

Road: Baseline Road – 39th Street to 42nd Street
Current Status: Pulverizing complete.
Detour: Through traffic discouraged; please seek alternate route. Local traffic please proceed slowly through work zone.

Project Information: Placing gravel, pulverizing, and compacting for approximately one month. Then paving two layers of asphalt and restoration.
Start Date: Week of 4/29
End Date: Late June

Road: EF Avenue – 42nd Street to 44th Street
Current Status: Fine grading possible week of 6/10 with base course paving to follow.
Detour: Through traffic discouraged; please seek alternate route. Local traffic please proceed slowly through work zone.

Project Information: Placing gravel, pulverizing, and compacting for approximately one month. Then paving two layers of asphalt and restoration.
Start Date: Week of 4/29
End Date: Late June

Road: FG Avenue – 39th Street to Village of Augusta Westerly Limits
Current Status: Fine grading possible week of 6/10 with base course paving to follow. Culvert replacement possible week of 6/10.

Detour: **Through traffic discouraged; please seek alternate route. Local traffic please proceed slowly through work zone.**

Project Information: Placing gravel, pulverizing, and compacting for approximately one month. Then paving two layers of asphalt and restoration.

Start Date: Week of 4/29

End Date: Late June

Road: **Foxboro Lane – M-89 to 1,215' north of M89**

Current Status: Paving complete. Restoration to be scheduled as needed.

Detour: **Traffic to be maintained during project. Temporary flagging operations may be necessary.**

Project Information: Milling to gravel, grading, and paving back in two layers.

Start Date: May 22, 2019

End Date: Mid-June

Road: **Delmar Street – 36th Street to 907' east of Merrimac Street, Merrimac Street – Littlefield Avenue to 764' north of Delmar Street, Littlefield Avenue – Merrimac Street to 643' east of Sherbrook Street, Sherbrook Street – CD Avenue to Littlefield Avenue (Gull Vista Plat)**

Current Status: Paving complete. Restoration to be scheduled as needed.

Detour: **Traffic to be maintained during project. Temporary flagging operations may be necessary.**

Project Information: Milling surface followed by asphalt paving.

Start Date: May 24, 2019

End Date: Mid-June

Road: **McDonald Street – 624' south of D Avenue to D Avenue**

Current Status: Paving complete. Restoration to be scheduled as needed.

Detour: **Traffic to be maintained during project. Temporary flagging operations may be necessary.**

Project Information: Milling to gravel, grading, and paving back in two layers.

Start Date: May 24, 2019

End Date: Mid-June

Road: Sylvan Court – 714' west of Burlington Drive to Burlington Drive, Burlington Drive – Corey to East Gull Lake Drive, Norris Street – Midlake Drive to Burlington Drive, Midlake Drive – Norris Street to Harger Street, Midlake Drive – 305' south of Burlington Drive to Burlington Drive, Wendel Drive – Midlake Drive to Norris Street, Snyder Street – Midlake Drive to Norris Street, Paris Street – Midlake Drive to Burlington Drive, Makin Street – Harger Street to Burlington Drive, Harger Street – Midlake Drive to Makin Street, Hoffmaster Street – Burlington Drive to Midland Drive, Midland Drive – Hoffmaster Street to C Avenue, C Avenue – Burlington Drive to East Gull Lake Drive, Moon – Burlington Drive to East Gull Lake Drive, Corey – Burlington Drive to East Gull Lake Drive, Burlington (Willow Beach Rd) – East Gull Lake Drive to 289' north of East Gull Lake Drive (Midland Park Plat and Half Moon, Gull Lake Park)

Current Status: Milling to begin either the end of August or in September.

Detour: **Traffic to be maintained during project. Temporary flagging operations may be necessary.**

Project Information: Milling surface followed by asphalt paving.

Start Date: End of August

End Date: Late September

Road: **Pine Brook Drive – 907' northwest of 48th Street to 48th Street**

Current Status: Paving complete. Restoration to be scheduled as needed.

Detour: **Traffic to be maintained during project. Temporary flagging operations may be necessary.**

Project Information: Milling to gravel, grading, and paving back in two layers.

Start Date: May 22, 2019

End Date: Mid-June

Road: **South Sherman Lake Drive – G Avenue to 4,752' north of G Avenue**

Current Status: Paving base layer of asphalt complete. Top layer of asphalt paving possible during week of 6/10 or 6/17.

Detour: **Traffic to be maintained during project. Temporary flagging operations may be necessary.**

Project Information: Milling to gravel, grading, and paving back in two layers.

Start Date: May 23, 2019

End Date: Late June

Road: South Sherman Lake Drive – G Avenue to 4,752' north of G Avenue
Current Status: Ditch work on north end of road near the lake possible during the week of 6/10.
Detour: Traffic to be maintained during project. Temporary flagging operations may be necessary.
Project Information: Drainage improvements on north end of street near the lake. Removing paved ditch, installing check dams and valley gutter, restoration of ditch.
Start Date: Week of 5/28
End Date: Late June

Road: Trillium Drive – 1,350' West of Fernwood Drive to Fernwood Drive, Camomile Drive – Fernwood Drive to 275' north of Fernwood Drive, Fernwood Drive – D Avenue to Trillium Drive, Acnathus Drive – Fernwood Drive to 275' East of Fernwood Drive (Trillium Plat)
Current Status: Paving complete. Restoration to be scheduled as needed.
Detour: Traffic to be maintained during project. Temporary flagging operations may be necessary.
Project Information: Milling surface followed by asphalt paving.
Start Date: May 22, 2019
End Date: Mid-June

Road: Yorkshire Drive – 37th Street to 2,640' east of 37th Street
Current Status: Paving complete. Restoration to be scheduled as needed.
Detour: Traffic to be maintained during project. Temporary flagging operations may be necessary.
Project Information: Milling surface followed by asphalt paving.
Start Date: May 23, 2019
End Date: Mid-June

Schoolcraft Township

Road: W Avenue – Portage Road to Vicksburg Village limits
Current Status: Milling tentatively scheduled for middle of week with paving to follow shortly after

Detour: Traffic to be maintained during project. Temporary flagging operations will be necessary.

Project Information: Milling and paving of asphalt surface

Start Date: June 12, 2019

End Date: Late June

Texas Township

Road: Whippoorwill Drive – 686' West of Warbler Drive to 12th Street, Whistler Drive – Chickadee Drive to Whippoorwill Drive, Chickadee Drive – Warbler Drive to Phoebe Street, Phoebe Street – Swallow Avenue to Whippoorwill Drive, Swan Drive – Swallow Avenue to Chickadee Drive, Plover Drive – Swallow Avenue to Chickadee Drive

Current Status: Structure adjustment continues the week of 6/10

Detour: Traffic to be maintained during project. Temporary flagging operations may be necessary.

Project Information: This project includes milling and asphalt paving

Start Date: May 15, 2019

End Date: June 21, 2019

Road: Tillman Drive – Riedell Drive to Stadium Drive, Riedell Drive – Coronet Drive to Farallon Drive, Deerfield Trail – 283' West of Coronet Drive to Riedell Drive, Farallon Drive – Callaway Drive to Riedell Drive, Coronet Drive – Callaway Drive to Riedell Drive, Callaway Drive – Coronet Drive to 1st Street, Embassy Street – O Avenue to Deerfield Trail, Duval Circle – 853' West of Embassy Street to Embassy Street, Martell Court – Embassy Street to 500' East of Embassy Street

Current Status: Restoration to occur the week of 6/10

Detour: Traffic to be maintained during project. Temporary flagging operations may be necessary.

Project Information: This project includes milling and asphalt paving

Start Date: April 23, 2019

End Date: June 21, 2019

Road: North Eagle Lake Drive - 600' West of East Eagle Lake Drive to East Eagle Lake Drive

Current Status: Road Closed

Detour: No Detour

Project Information: Temporary Emergency for Lake Water Flooding of Road

Start Date: March 25, 2019
End Date: TBD

Wakeshma Township

Road: 39th Street – V Avenue to U Avenue (2 year project)
Current Status: Road and driveway culvert replacements continue. Plan to pave mid June
Detour: Road closed to thru traffic. Local traffic proceed with caution.
Project Information: Reconstructing road by adding gravel, pulverizing and repaving.
Start Date: April 16, 2019
End Date: Late June 2019

County Wide Projects

Road: Crack filling various roads in Kalamazoo County
Current Status: Crack filling starting the week of 4/22/19, weather pending. Starting in Comstock and working counterclockwise through county.
Detour: Traffic to be maintained during project. Temporary flagging operations may be necessary.
Project Information: Crack filling
Start Date: Week of 4/22/19
End Date: August 1, 2019

Road: Hot Mix Asphalt Wedging on various roads in Kalamazoo County
Current Status: Wedging operations are nearing completion.
Detour: Traffic to be maintained during project. Temporary flagging operations may be necessary.
Project Information: HMA wedging
Start Date: April 23, 2019
End Date: Mid-June

Road: Pavement Marking on various roads in Kalamazoo County
Current Status: Pavement Marking operations are occurring countywide as weather permits.
Detour: Expect delays in work zones.
Project Information: Pavement Marking
Start Date: May 13, 2019
End Date: Late October