




Road
Commission
of Kalamazoo
County

Road Commission of Kalamazoo County
Weekly Project Updates

HAVE YOU SIGNED UP?



RCKC CONNECT

RCKC ALERTS SIGN UP NOW

Sign up for RCKC CONNECT to receive message alerts for road construction, road closures/detours, and general public news from the Road Commission of Kalamazoo County website at:

www.kalamazooountyroads.com

Kalamazoo, MI-

In an effort to keep local drivers informed of the latest traffic and road maintenance operations by the Road Commission, we have provided the following update for the **week of September 27, 2021**. For further information call 269-381-3171 or visit RCKC website www.kalamazooountyroads.com.

“This information is made available to assist motorists in planning for construction delays,” Joanna Johnson, Managing Director of the Road Commission said. “Motorists are reminded to **be alert, slow down, stay informed, and be cautious when approaching a work zone**. Remember, these projects signify progress in improving our infrastructure!”

Please note: This information is subject to change. Projects, road closures and timing can change from day to day, depending upon a number of factors, and traffic delays can develop in a matter of minutes due to weather conditions, emergency situations, etc.

Brady Township

Road: X Avenue - 120' west of 33rd Street (southbound) to 33rd Street (northbound)
Current Status: Culvert installation week of 9/27/21
Detour: None
Project Information: This project includes gravel, pulverizing, culvert installation, HMA base and surface paving, and tree removal
Start Date: August 30, 2021
End Date: October 15, 2021

Climax Township

Road: R Avenue - 36th Street to east County Line
Current Status: Contractors to be completing final punchlist items and working on project closeout.
Detour: One lane open to traffic during construction except during culvert replacements. Road will be closed during culvert replacements. Easterly detour route: 43rd Street, Q Avenue, 44th Street, ON Avenue, ½ Mile Road in Calhoun County. Westerly detour route: 36th St, PQ Ave, 38th St, O Ave, 42nd St, ON Ave, 44th St, Q Ave, 43rd St.
Project Information: Road rehabilitation project including 2 inches of existing road surface milling and hot mix asphalt overlay. Intersection improvements including curb at 38th Street and paved gravel road intersections. Replacement of culverts under the roadway.
Start Date: May 17, 2021
End Date: September 30, 2021

Comstock Township

Road: Kincaid Street - Josephine Street to 2,200' north of Josephine Street
Current Status: Leaching Basin installation late September and paving
Detour: None
Project Information: This project includes high shoulder removal, pulverizing, HMA base and surface coarse
Start Date: April 19, 2021
End Date: Late September

Cooper Township

Road: 14th Street - E Avenue to D Avenue
Current Status: Awaiting pavement marking
Detour: No Detour, but slight delays may occur during paving operations.
Project Information: This project includes HMA paving, driveway adjustments, and gravel shoulders.
Start Date: May 19, 2021
End Date: November 15, 2021

Road: G Avenue - Riverview Drive to 24th Street (Cooper / Kalamazoo Townships)
Current Status: Contractors finishing final punchlist items.
Detour: One lane to be kept open throughout project. Expect delays.
Project Information: Road rehabilitation project including 2 inches of existing surface milling and hot mix asphalt overlay. Some drainage improvements at intersection of Mt. Olivet and new curb installation. Sidewalk ramp improvements to current standards.
Start Date: June 14, 2021
End Date: October 1, 2021

Kalamazoo Township

Road: G Avenue - Riverview Drive to 24th Street (Kalamazoo / Cooper Townships)
Current Status: Contractors finishing final punchlist items.
Detour: One lane to be kept open throughout project. Expect delays.
Project Information: Road rehabilitation project including 2 inches of existing surface milling and hot mix asphalt overlay. Some drainage improvements at intersection of Mt. Olivet and new curb installation. Sidewalk ramp improvements to current standards.
Start Date: June 14, 2021
End Date: October 1, 2021

Road: Nichols Road - W. Main Street to Ravine Road
Current Status: Pavement joint fog seal, pavement markings, and signs the week of 9/27.
Detour: Road closed to through traffic during the project. The detour route is West Main Street, Drake Road, Squires Drive, and Ravine Road.
Project Information: This project includes roadway resurfacing of Nichols Road from West Main Street to Ravine Road. Shoulder widening for non-motorized, curb and gutter, and storm sewer installation will occur with this project on Nichols Road between Alamo Avenue to Ravine Road. The traffic signal at Nichols Road and Grand Prairie will also be replaced and modernized.
Start Date: May 19, 2021
End Date: November 15, 2021

Road: Solon Street - City of Kalamazoo Limits to W. Main Street
Current Status: Pavement markings the week of 9/27.

Detour: Road will remain open to traffic except for a couple of days during paving operations. At that time the detour route will be Arboretum Pkwy, Drake Road, Squires Drive, Ravine Road.

Project Information: This project includes milling and HMA overlay on Solon Street from West Main Street to the City of Kalamazoo Limits. This project will be coordinated and constructed with the Nichols Road project.

Start Date: May 19, 2021

End Date: November 15, 2021

Pavilion Township

Road: S. Sprinkle Road - Milham Avenue to N Avenue (Pavilion Township / City of Portage)

Current Status: Continuing storm sewer and concrete work on south side of Sprinkle at Meredith installing sidewalk and curb. Paving back culvert and water main patches at Sprinkle and Meredith intersection. Milling roadway to begin possibly 10/1.

Detour: One lane to be kept open in each direction on Sprinkle Road. Expect delays. Side roads may be closed temporarily for culvert replacements and water main work.

Project Information: Road rehabilitation project including 4 inches of existing surface milling and hot mix asphalt overlay. Culvert replacement at the County Drain under the intersection at Meredith Street. Additional culvert replacements and culvert lining within project limits. Drainage improvements at intersection of Milham Ave. Partnering with City of Portage for minor water main improvements at Meredith Street.

Start Date: June 16, 2021

End Date: November 18, 2021

Prairie Ronde Township

Road: 8th Street - XY Avenue to W Avenue

Current Status: Paving week of 9/27

Detour: None

Project Information: This project includes Gravel, Shoulder Widening, Pulverizing, Trees, Culverts, HMA Base, Leveling , Surface courses

Start Date: July 26, 2021

End Date: Late September

Road: XY Avenue - 8th Street to US-131(Prairie Ronde / Schoolcraft Townships)

Current Status: Paving week of 9/27

Detour: Road will be closed to thru traffic. Use W Avenue West.

Project Information: This project includes Gravel, Shoulder Widening ,Pulverizing, Trees, Culverts, HMA Base, Leveling , Surface courses
Start Date: July 26, 2021
End Date: Late September

Richland Township

Road: AB Avenue - 28th Street to 29th Street
Current Status: Culvert installation week of 9/27
Detour: None
Project Information: This project includes gravel, pulverizing, culvert installation, HMA base and surface paving, and tree trimming/removal
Start Date: Mid August
End Date: October 1, 2021

Road: AB Avenue - M-89 to 28th Street
Current Status: Culvert installation week of 9/27
Detour: None
Project Information: Gravel, Pulverizing, Culvert Installation, HMA Base and Surface Paving, Tree Trimming/Removal
Start Date: Mid August
End Date: October 1, 2021

Road: CD Avenue over Spring Brook
Current Status: Contractor working on final punchlist items.
Detour: Road closed during culvert replacement up to 3 weeks. Follow posted detour route: 26th St, DE Ave, Sprinkle Rd, 24th St, CD Ave.
Project Information: Replacement of existing culvert with 6 foot span concrete box culvert.
Start Date: August 9, 2021
End Date: October 1, 2021

Schoolcraft Township

Road: 15th Street - 2,650' south of YZ Avenue to YZ Avenue
Current Status: Awaiting pavement marking
Detour: None
Project Information: This project includes high shoulder removal, gravel, pulverizing, tree trimming/removal, culvert installation, double chip seal, and fog seal.
Start Date: May 5, 2021
End Date: Late September

Texas Township

Road: O Avenue - 4th Street to 6th Street

Current Status: Awaiting Pavement markings
Detour: None
Project Information: This project includes milling and HMA overlay.
Start Date: August 26, 2021
End Date: Late September

Road: Treasure Island Drive - Pepper Avenue to 2,544' north of Pepper Avenue, Pepper Avenue - Treasure Island Drive to 667' east of Finnagen Street, Woods Drive - Treasure Island Drive to 934' north of Treasure Island Drive, Finnagen Street - PQ Avenue to Pepper Avenue

Current Status: Drainage improvement work, Driveway adjustments, and Slope restoration
Detour: None
Project Information: This project includes milling, HMA overlay and drainage improvements
Start Date: September 7, 2021
End Date: Mid October

Wakeshma Township

Road: 39th Street - TU Avenue to T Avenue
Current Status: Ditching week of 9/27
Detour: None
Project Information: This project includes high shoulder removal, gravel, pulverizing, culvert installation, HMA base and surface paving.
Start Date: June 7, 2021
End Date: Late September

Road: X Avenue - 38th Street to 40th Street
Current Status: Awaiting tree removal Late September
Detour: None
Project Information: This project includes high shoulder removal, gravel, pulverizing, culvert installation, and tree trimming/removal.
Start Date: May 7, 2021
End Date: Late September

Road: X Avenue - 37th Street to 38th Street
Current Status: Awaiting tree removal Late September
Detour: None
Project Information: This project includes high shoulder removal, gravel, pulverizing, culvert installation, tree trimming/removal.
Start Date: May 23, 2021

End Date: Late September

Other Township

Road: S. Sprinkle Road - Milham Road to N Avenue (City of Portage / Pavilion Township)

Current Status: Continuing storm sewer and concrete work on south side of Sprinkle at Meredith installing sidewalk and curb. Paving back culvert and water main patches at Sprinkle and Meredith intersection. Milling roadway to begin possibly 10/1.

Detour: One lane to be kept open in each direction on Sprinkle Road. Expect delays. Side roads may be closed temporarily for culvert replacements and water main work.

Project Information: Road rehabilitation project including 4 inches of existing surface milling and hot mix asphalt overlay. Culvert replacement at the County Drain under the intersection at Meredith Street. Additional culvert replacements and culvert lining within project limits. Drainage improvements at intersection of Milham Ave. Partnering with City of Portage for minor water main improvements at Meredith Street.

Start Date: June 16, 2021

End Date: November 18, 2021

County Wide Projects

Road: Crack filling on various roads in Kalamazoo County

Current Status: Crack Fill continues; week of 09/27/2021 on Primary Roads County Wide.

Detour: Traffic to be maintained during project. Temporary traffic regulators may be necessary.

Project Information: Crack Filling

Start Date: April 19, 2021

End Date: Mid-December

Road: Hot Mix Asphalt Wedging on various roads in Kalamazoo County

Current Status: Wedging began the week of 4/26 starting in Charleston Township and progressing counterclockwise throughout the county

Detour: Traffic to be maintained during project. Temporary traffic regulators may be necessary.

Project Information: Wedging

Start Date: April 26, 2021

End Date: Mid-October

Road: Pavement Marking on various roads in Kalamazoo County

Current Status: Painting of chip seal projects anticipated to continue the month of September pending contractor scheduling. Legend markings to continue.

Detour: Expect delays in work zones. Please do not follow pavement marking operations too close, as to avoid potential paint on vehicles.

Project Information: Pavement Marking

Start Date: May 11, 2021

End Date: November 15, 2021

###