Ross Township, MI-

In an effort to keep Ross Township citizens informed of the latest traffic and road maintenance operations in the Township by the Road Commission, we have provided the following update for the week of July 30, 2018.

“This information is made available to assist residents in preparing and planning for construction projects in your neighborhoods,” Joanna Johnson, Managing Director of the Road Commission said. “Please be patient, alert, slow down, stay informed, and be cautious when approaching a work zone. Remember, these projects signify progress in improving our infrastructure and are a valuable investment.”

Please note: This information is subject to change. Projects, road closures and timing can change from day to day, depending upon a number of factors, and traffic delays can develop in a matter of minutes due to weather conditions, emergency situations, etc.

Questions?
Contact: Ross Township: Gary Moore 269-731-4888 or supervisor@rosstown.comcastbiz.net
Road Commission: (269) 381-3171 or info@kalamazoocountyroads.com

Road: 41st Street – EF Avenue to M-89
Current Status: First layer of asphalt paving complete. Top layer of asphalt to be paved in August depending on weather and contractor schedule.
Detour: None
Project Information: Reconstructing road by adding gravel and pulverizing existing road followed by paving four inches of asphalt. Transitioning driveways to new road elevation.
Start Date: May 21, 2018
End Date: Late August 2018
**Road:** 43rd Street – M-89 to C Avenue  
**Current Status:** Driveway removals, road grading and culvert replacements scheduled for week 8/6. Paving to take place during the week of 8/6 depending on weather and contractor schedule.

**Detour:** None  
**Project Information:** Reconstructing road by adding gravel and pulverizing existing road followed by paving four inches of asphalt. Transitioning driveways to new road elevation.  
**Start Date:** May 21, 2018  
**End Date:** Late August 2018

**Road:** East Gull Lake Drive – D Avenue to C Avenue  
**Current Status:** Culvert replacement scheduled for late July or early August. Milling complete on 7/27 and paving to take place the following week depending on weather and contractor schedule.

**Detour:** None  
**Project Information:** Culvert replacement. Milling and paving.  
**Start Date:** June 25, 2018  
**End Date:** Late August 2018

**Road:** Stoney Creek Drive - Augusta Drive to M-89, Stoney Creek Court - Stoney Creek Drive to 890' east of Stoney Creek Drive, Pin Oak Circle - Marsh Ridge Trail to 1549' north of Marsh Ridge Trail, Marsh Ridge Trail - 2088' west of Stoney Creek Drive to Stoney Creek Drive (Stoney Creek Plat)  
**Current Status:** Restoration complete.  
**Detour:** None. Traffic is to be maintained during the project. Single lane closures and temporary flagging operations may be necessary at times.  
**Project Information:** Milling and asphalt paving.  
**Start Date:** June 26, 2018  
**End Date:** Late July 2018

**Road:** South Gull Lake Drive - D Avenue to D Avenue, Green Avenue - South Gull Lake Drive to Lewis Street, Avery Street - South Gull Lake Drive to Lewis Avenue, Lewis Avenue - Avery Street to Green Avenue, Yorkville Lane - D Avenue north to South Gull Lake Drive, West Gull Lake Drive - D Avenue to Shoal Avenue, Shoal Avenue - 37th Street to 280' east of West Gull Lake Drive, Lake Vista Drive - 37th Street to 944' east of 37th Street (Franklin Beach Plat, Indian Point, Gull Lake)  
**Current Status:** Paving complete. Restoration to take place within the following weeks depending on weather and Contractor schedule.  
**Detour:** None. Traffic is to be maintained during the project. Single lane closures and temporary flagging operations may be necessary at times.  
**Project Information:** Milling and asphalt paving.  
**Start Date:** July 10, 2018  
**End Date:** Early August 2018
Road: **Idlewild Drive** - 2860' west of Wild Drive to 922' south of Idle Avenue, **Wild Drive** - Idlewild Drive to 568' east of Idlewild Drive, **Idle Avenue** - 37th Street to Idlewild Drive, **37th Street** - CD Avenue to Idlewild Drive, **CD Avenue** - 37th Street to West Gull Lake Drive, **West Gull Lake Drive** - Shoal Avenue to CD Avenue (Idlewild Plat)

Current Status: Paving complete. Restoration to take place within the following weeks depending on weather and Contractor schedule.

Detour: None. Traffic is to be maintained during the project. Single lane closures and temporary flagging operations may be necessary at times.

Project Information: Milling and asphalt paving.

Start Date: July 23, 2018

End Date: Mid-August 2018

---

Road: **D Avenue** – 37th Street to 38th Street

Current Status: Milling complete. Paving to be completed on 7/27 depending on weather and contractor schedule. Restoration to follow.

Detour: None

Project Information: Milling and paving.

Start Date: July 23, 2018

End Date: Late August 2018

###