FOR IMMEDIATE RELEASE
Thursday, October 22, 2026

EST. 1909

RCKC

Road Commission of Kalamazoo County
Weekly Project Updates

RCKC CONNECT

RCKC ALERTS SIGN UP NOW

Sign up for RCKC CONNECT to receive message alerts for road construction, road closures/detours,
and general public news from the Road Commission of Kalamazoo County website at:
www.kalamazoocountyroads.com

Kalamazoo, MI-

In an effort to keep local drivers informed of the latest traffic and road maintenance operations by
the Road Commission, we have provided the following update. For further information call 269-381-
3171 or visit RCKC website www.kalamazoocountyroads.com.

“This information is made available to assist motorists in planning for construction delays,” Travis
Bartholomew, Managing Director of the Road Commission said. “Motorists are reminded to be
alert, slow down, stay informed, and be cautious when approaching a the work zone . Remember,
these projects signify progress in improving our infrastructure!”



Please note: This information is subject to change. Projects, road closures and timing can change
from day to day, depending upon a number of factors, and traffic delays can develop in a matter of
minutes due to weather conditions, emergency situations, etc.



Road:

Current Status:
Detour:

Project Information:
Start Date:

End Date:

Alamo Township

C Avenue - 6th Street to Ravine Road

Week of 10/26/26 Roadside restoration
None

RCKC Preventive Maintence

April 15, 2026

November 15, 2026
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Road:

Current Status:
Detour:

Project Information:
Start Date:

End Date:

Brady Township

West Indian Lake Drive - 1,552' north of UV Avenue to 2,376' north of UV
Avenue

Week of 10/26/26 Roadside restoration

None

RCKC Preventive Maintence

April 15, 2026

November 15, 2026
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Road:

Current Status:
Detour:

Project Information:

Start Date:
End Date:

Comstock Township

East Main Street - Sprinkle Road to 33rd Street

Asphalt paving is planned for the week of 10/26.

No detour in place. Single lane closure will be in effect. Traffic maintained
with flagging operations. Expect Delays.

4.03 miles of asphalt resurfacing

October 1, 2026
November 15, 2026
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Road:

Current Status:
Detour:

Project Information:

Start Date:
End Date:

Cooper Township

Roosevelt Avenue - 20th Street to 1,327' east of 30th Street
Milling and paving forthcoming.

None

Milling / HMA Overlay

September 14, 2026
November 15, 2026
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Road:
Current Status:

Detour:

Project Information:

Start Date:
End Date:

Road:

Current Status:
Detour:

Project Information:

Start Date:
End Date:

Road:
Current Status:

Detour:

Project Information:
Start Date:

End Date:

Road:

Current Status:
Detour:

Project Information:

Start Date:
End Date:

Kalamazoo Township
Dwillard Drive - 356' south of Kenilworth Avenue to East Main Street
Roadside restoration

None

RCKC Preventive Maintenance

April 15, 2026
November 15, 2026

Ashley Drive - Kenilworth Avenue to East Main Street
Roadside restoration

None

RCKC Preventive Maintenance

April 15, 2026
November 15, 2026

Arthur Avenue - Charles Street to East Main Street
Roadside restoration

None

RCKC Preventive Maintenance
April 15, 2026

November 15, 2026

Clearview Street - Kenilworth Avenue to East Main Street
Roadside restoration

None

RCKC Preventive Maintenance

April 15, 2026
November 15, 2026
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Road:

Current Status:
Detour:

Project Information:
Start Date:

End Date:

Oshtemo Township

M Avenue - Vankal Street to 4th Street
Week of 10/26/26 Roadside restoration

None
Drainage improvements, Milling, and HMA resurfacing
April 15, 2026

November 15, 2026



Road:

Current Status:
Detour:
Project Information:

Start Date:
End Date:

Fairgrove Street - 1,300' west of Quail Run Drive to Quail Run Drive; Cross
Bend Court - Fairgrove Street to 377' west of Fairgrove Street

Awaiting roadside restoration.

None

Drainage improvements, Milling, and HMA resurfacing

April 15, 2026
November 15, 2026
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Road:

Current Status:
Detour:

Project Information:
Start Date:

End Date:

Road:

Current Status:
Detour:

Project Information:
Start Date:

End Date:

Prairie Ronde Township

Vankal Street - XY Avenue to W Avenue

Week of 10/26/26 gravel placement

None

4" new gravel, drainage improvements, tree removal
April 15, 2026

November 15, 2026

10th Street - VW Avenue to U Avenue

Week of 10/26/26 roadside restoration

None

4" new gravel, drainage improvements, tree removal
September 1, 2026

November 15, 2026
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Road:
Current Status:

Detour:

Project Information:
Start Date:

End Date:

Richland Township
EF Avenue - 3,380' East of 32nd Street to 35th Street
Week of 10/26/26 tree removal starting, ditching and culvert replacement

None

RCKC Preventive Maintence
April 15, 2026

November 15, 2026
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Road:
Current Status:
Detour:

Project Information:
Start Date:
End Date:

Schoolcraft Township

W Avenue - Vicksburg Village Limits to Portage Road

Restoration and ditching is planned for the week of 10/26.

No detour in place. Single lane closure will be in effect. Traffic maintained
with flagging operations. Expect Delays.

1.35 miles of milling and asphalt resurfacing

October 12, 2026

November 15, 2026
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Road:
Current Status:
Detour:

Project Information:

Start Date:
End Date:

Road:
Current Status:

Detour:

Project Information:

Start Date:
End Date:

County Wide Projects

Crack Filling on various roads in Kalamazoo County

Crackfill continuing in various townships.

None

Traffic to be maintained during project. This is a mobile operation,
temporary traffic regulators may be necessary and slight delays are
possible.

May 4, 2026

November 15, 2026

Pavement Marking on various roads in Kalamazoo County

Pavement marking work will continue throughout the county, including the
installation of roadway markings and pavement legends as part of various
road improvement projects.

Expect delays in work zones. Please use caution and do not follow
pavement marking vehicles too closely to help prevent wet paint from
getting on your vehicle.

Pavement Markings

June 1, 2026

October 31, 2026





