


FOR IMMEDIATE RELEASE
Thursday, August 13, 2026



Road Commission of Kalamazoo County
Weekly Project Updates

HAVE YOU SIGNED UP?



Sign up for RCKC CONNECT to receive message alerts for road construction, road closures/detours, and general public news from the Road Commission of Kalamazoo County website at: www.kalamazoocountyroads.com

Kalamazoo, MI-

In an effort to keep local drivers informed of the latest traffic and road maintenance operations by the Road Commission, we have provided the following update. For further information call 269-381-3171 or visit RCKC website www.kalamazoocountyroads.com.

"This information is made available to assist motorists in planning for construction delays," Travis Bartholomew, Managing Director of the Road Commission said. "Motorists are reminded to **be alert, slow down, stay informed, and be cautious when approaching a the work zone** . Remember, these projects signify progress in improving our infrastructure!"

Please note: This information is subject to change. Projects, road closures and timing can change from day to day, depending upon a number of factors, and traffic delays can develop in a matter of minutes due to weather conditions, emergency situations, etc.

Alamo Township

Road: AB Avenue - 7,900' east of 1st Street to Ravine Road
Current Status: Week of 8/17 roadside restoration and driveway adjustments
Detour: None
Project Information: RCKC Preventive Maintenance
Start Date: April 15, 2026
End Date: October 15, 2026

Brady Township

Road: West Indian Lake Drive - 1,500' north of UV Avenue to 2,300' north of UV Avenue
Current Status: Milling and paving upcoming
Detour: None
Project Information: Milling and paving
Start Date: April 15, 2026
End Date: October 15, 2026

Charleston Township

Road: 38th Street - 5,000' South of G Avenue to G Avenue
Current Status: Awaiting fog seal construction joint.
Detour: None
Project Information: RCKC Preventive Maintenance
Start Date: May 14, 2026
End Date: October 15, 2026

Comstock Township

Road: Sarah Street - 400' south of Shadowlane Avenue to Miah Street, Nichole Street - Beth Ann Avenue to Blake Boulevard; Beth Ann Avenue - Nicole Street to ILene Street; Shadowlane Avenue - Sarah Street to Kimberly Street; Blake Boulevard - Nichole Street to 35th Street; ILene Street - Beth Ann Avenue to Blake Boulevard; Mildred Street - Shadowlane Avenue to Miah Street; Miah Street - Sarah Street to Mildred Street; Courtney Street - Shadowlane Avenue to Blake Boulevard; Cynthia Street - Shadowlane Avenue to Blake Boulevard
Current Status: Awaiting Fog Seal Construction joint
Detour: None
Project Information: Manhole adjustments, drainage improvements, milling and HMA resurfacing
Start Date: April 15, 2026
End Date: October 15, 2026

Road: Claxton Street - 1,159' south of East Cork Street to East Cork Street; Seene Street - Heath Avenue to East Cork Street; Heath Avenue - 166' west of Senne Street to 166' east of Claxton Street

Current Status: Awaiting Fog Seal Construction joint

Detour: None

Project Information: Manhole adjustments, drainage improvements, milling and HMA resurfacing

Start Date: April 15, 2026

End Date: October 15, 2026

Road: Comstock Avenue - Sprinkle Road to River Street

Current Status: For the week of August 17, installation of curb and gutter (postponed due to rain last week) and filling open cuts with asphalt

Detour: Comstock Avenue will be closed to through traffic and detoured using River Street, I-94 BL, and Sprinkle Road.

Project Information: 0.85 Miles of asphalt milling and resurfacing, concrete curb and gutter replacement, and storm sewer replacement

Start Date: June 1, 2026

End Date: August 21, 2026

Oshtemo Township

Road: 9th Street - KL Avenue to West Main Street

Current Status: Punch list items are planned for the week of 8/17.

Detour: Lane closures are anticipated. No closure or detour of the roadway is anticipated.

Project Information: 1.06 Miles of asphalt milling and resurfacing with sidewalk ramp improvements.

Start Date: June 1, 2026

End Date: August 28, 2026

Texas Township

Road: Canary Lane - Swallow Avenue to Blue Jay Drive; Morning Dove Lane – Swallow Avenue to Blue Jay Drive; Blue Jay Drive – 10th Street to Bob White Avenue; Bob White Avenue – Morning Dove Lane to Warbler Drive; Warbler Drive – Swallow Avenue to Whippoorwill Drive

Current Status: Week of 8/17 roadside restoration

Detour: None

Project Information: Milling and Paving

Start Date: June 30, 2026

End Date: August 28, 2026

Road: Finch Drive - Blue Spruce Lane to Bob White Avenue; Blue Spruce Lane – 345’ west of Old Stone Circle to 515’ south of Green Pine Lane; Old Oak Circle – Blue Spruce Lane to 250’ east of Blue Spruce Lane; Old Stone Circle – Blue Spruce Lane to 221’ north of Blue Spruce Lane
Current Status: Week of 8/17 Roadside Restoration
Detour: None
Project Information: Manhole Adjustments
Start Date: June 30, 2026
End Date: August 28, 2026

Road: E Eagle Lake Drive - 950' South of OP Avenue to OP Avenue; 5th Street - N Eagle Lake Drive to OP Avenue
Current Status: Week of 8/17 manhole adjustments
Detour: None
Project Information: Milling and Paving
Start Date: April 6, 2026
End Date: October 15, 2026

Road: 9th Street / O Avenue - 390' West of 9th Street to Cracker Barrel Drive
Current Status: Awaiting pavement markings
Detour: None
Project Information: Paving
Start Date: April 23, 2026
End Date: October 15, 2026

Wakeshma Township

Road: X Avenue - 40th Street to 42nd Street
Current Status: Week of 8/17 roadside restoration and driveway adjustments
Detour: None
Project Information: Culvert Replacement
Start Date: April 13, 2026
End Date: November 15, 2026

Road: 44th Street - U Avenue to T Avenue
Current Status: Week of 8/17 drainage Improvements
Detour: None
Project Information: RCKC Preventive Maintenance
Start Date: August 10, 2026
End Date: October 15, 2026

County Wide Projects

Road: **Crack Filling on various roads in Kalamazoo County**

Current Status: Crackfill continuing in various townships.

Detour: **None**

Project Information: Traffic to be maintained during project. This is a mobile operation, temporary traffic regulators may be necessary and slight delays are possible.

Start Date: May 4, 2026

End Date: August 28, 2026

Road: **Pavement Marking on various roads in Kalamazoo County**

Current Status: Pavement marking work will continue throughout the county, including the installation of roadway markings and pavement legends as part of various road improvement projects.

Detour: **Expect delays in work zones. Please use caution and do not follow pavement marking vehicles too closely to help prevent wet paint from getting on your vehicle.**

Project Information: Pavement Markings

Start Date: June 1, 2026

End Date: October 15, 2026

###



2026 Chip Seal Surface Treatment Route

CHIP SEAL is a surface treatment in which asphalt emulsion is applied to a pavement and then immediately covered with a single layer of aggregate. Chip seal is used to seal the surface of an existing pavement and improve surface friction. Rollers, street sweeping and traffic flow after a chip seal assists in compacting the aggregate. RCKC continues to monitor the quality of our product and the application rates for both the asphalt emulsion and the aggregate to reduce stone loss. Chip seal treatments remain the most cost-effective preventative maintenance treatment to preserve our infrastructure. **It is common to have some stone loss, aggregate in lawns and tracking after the application is completed and potentially the following year.**

FOG SEAL is a surface treatment in which asphalt emulsion is applied over the chip seal application, typically 1 - 2 weeks following the chip seal application. The fog seal assists in preventing initial deterioration of the surface, reduce crack filling in the future and extend the timeline for future chip seal applications. Not all chip seal surface treatments also include a fog seal application. **Fog seal will cause some user delays based on cure time and weather impacts.**

Anticipated start date is May 16, weather permitting. The RCKC advanced our chip seal program to a higher level by applying the first chip/fog seal treatment at the beginning stages of the HMA surface life (1-2 years after a new HMA surface is placed) for our primary network. Performing earlier applications of chip seal will protect and preserve the new HMA surface and prevent the initial deterioration of an HMA surface, which will also extend the timeline for future chip seal applications. Chip seal treatments performed at years 1-2 of age will also reduce the crack fill and HMA wedging costs due to improved surface condition and advanced preventive maintenance. **Typically chip seal operations will not be conducted if there is a chance of rain. Chip seal is a moving operation and therefore specific dates for each area/road will be provided on RCKC Connect and on our Facebook page. Traffic delays should be minimal. For a more information on chip seal, including a video please visit:**
https://www.kalamazocountyroads.com/chip_seal.php

**PLEASE DRIVE SLOWLY
SAFER DRIVING, SAFER WORK ZONES FOR EVERYONE**

ROAD/PLAT DEVELOPMENT	SEGMENT	TOWNSHIP	TREATMENT	STATUS
M Avenue	33rd Street to 35th Street	Comstock	Crack Fill, Chip Seal, Fog Seal	Complete
ML Avenue	35th Street to 36th Street	Comstock	Crack Fill, Chip Seal, Fog Seal	Complete
33rd Street	ML Avenue to 1,320' north of ML Avenue	Comstock	Chip Seal, Fog Seal	Complete
29th Street	N Avenue to MN Avenue	Comstock	Crack Fill, HMA Wedging, Chip Seal, Fog Seal	Complete
MN Avenue	28th Street to 29th Street	Comstock	Crack Fill, Chip Seal, Fog Seal	Complete
28th Street	MN Avenue to ML Avenue	Comstock	Crack Fill, Chip Seal, Fog Seal	Complete
Park Circle Drive	Sprinkle Road to E. Cork Street	Comstock	Chip Seal, Fog Seal	Complete
ML Avenue	Sprinkle Road to 26th Street	Comstock	Crack Fill, Chip Seal, Fog Seal	Complete
Sprinkle Road	I94-BL to 0.32 miles (1690') south of E Michigan Avenue	Comstock	Crack Fill, Chip Seal, Fog Seal	Complete
Morrow Street	2,012' south of East Michigan Avenue to East Michigan Avenue	Comstock	Chip Seal, Fog Seal	Complete
Fort Custer Drive	M96 to 13,464' east of M96	Ross	Crack Fill, Chip Seal, Fog Seal	Complete
46th Street	Augusta Drive to M-89	Ross	Chip Seal, Fog Seal	Complete
44th Street	C Avenue to Baseline Road	Ross	Crack Fill, Chip Seal, Fog Seal	Complete
B Avenue	45th Street to 48th Street	Ross	Crack Fill, Chip Seal, Fog Seal	Complete
D Avenue	39th Street to 40th Street	Ross	Crack Fill, Chip Seal, Fog Seal	Complete
DE Avenue	34th Street to 5,300 east of 34th Street	Richland	Crack Fill, HMA Wedging, Chip Seal, Fog Seal	Complete
BC Avenue	M43 to West Gull Lake Drive	Richland	Crack Fill, Chip Seal, Fog Seal	Complete
C Avenue	28th Street to M89	Richland	Crack Fill, Chip Seal, Fog Seal	Complete
28th Street	D Avenue to C Avenue	Richland	Crack Fill, Chip Seal, Fog Seal	Complete
24th Street	G Avenue to 7,708' north of G Avenue	Richland	Crack Fill, HMA Wedging, Chip Seal, Fog Seal	Complete
Pitcher Street	2675' south of Mosel Avenue to Mosel Avenue	Kalamazoo	Chip Seal, Fog Seal	Complete
Douglas Avenue	2650' south of Mosel Avenue to Mosel Avenue	Kalamazoo	Crack Fill, Chip Seal, Fog Seal	Complete
Nichols Road	Ravine Road to Barney Road	Kalamazoo	Crack Fill, Chip Seal, Fog Seal	Complete
Turwill Lane Pontiac Avenue Ottawa Avenue Alamo Avenue Iroquois Trail Huron Avenue Mariane Avenue Croyden Avenue Cranbrook Avenue Devonshire Avenue Canterbury Avenue Grace Road Olney Road Seminole Street Gorham Lane Cherokee Street Mohawk Street	1002' south of west Main Street to Ottawa Avenue 660' west of Seminole to 660' east of Seminole 661' west of Seminole to 660' east of Seminole Turwill Lane to Cherokee Street 165' west of Turwill Lane to Nichols Road Turwill Lane to Nichols Road Mohawk Street to Nichols Road 198' west of Turwill Lane to Nichols Road Cherokee Street to Croyden Avenue 198' west of Turwill Lane to Nichols Road 198' west of Turwill Lane to Nichols Road Gorham Lane to Nichols Road Gorham Lane to Nichols Road Croyden Avenue to Grand Prairie Road West Main Street to Devonshire Avenue West Main Street to Alamo Avenue Olney Road to 440' north of Iroquois Trail	Kalamazoo	Crack Fill, Chip Seal, Fog Seal	Complete
Drake Road	Squires Drive to Ravine Road	Kalamazoo	Crack Fill, Chip Seal, Fog Seal	Complete

ROAD/PLAT DEVELOPMENT	SEGMENT	TOWNSHIP	TREATMENT	STATUS
Squires Drive	Drake Road to Ravine Road- INCLUDES ROUND ABOUT	Kalamazoo	Chip Seal, Fog Seal	Complete
14th Street	D Avenue to C Avenue	Cooper	Chip Seal, Fog Seal	Complete
B Avenue	Riverview Drive to 24th Street	Cooper	Crack Fill, HMA Wedging, Chip Seal, Fog Seal	Complete
E Avenue- 23rd Street- DE Avenue	5,280' west of Riverview Drive to 23rd Street E Avenue to DE Avenue 23rd Street to Sprinkle Road	Cooper	Crack Fill, HMA Wedging, Chip Seal, Fog Seal	Complete
G Avenue	6th Street to 10th Street	Alamo	Crack Fill, Chip Seal, Fog Seal	Complete
10th Street	West Main Street to H Avenue	Oshtemo	Crack Fill, HMA Wedging, Chip Seal, Fog Seal	Complete
9th Street	West Main Street to H Avenue	Oshtemo	Crack Fill, Chip Seal, Fog Seal	Complete
3rd Street	Big Rock Drive to G Avenue	Oshtemo	Crack Fill, Chip Seal, Fog Seal	Complete
Big Rock Drive	M43 to M43	Oshtemo	Crack Fill, Chip Seal, Fog Seal	Complete
1st Street	Almena Drive to M43	Oshtemo	Crack Fill, Chip Seal, Fog Seal	Complete
4th Street	Stadium Drive to West Main Street	Oshtemo	Crack Fill, Chip Seal, Fog Seal	Complete
Stadium Drive	8th Street to 9th Street	Oshtemo	Crack Fill, Chip Seal, Fog Seal	Complete
ON Avenue/11th Street	12th Street to N Avenue	Texas	Crack Fill, Chip Seal, Fog Seal	Complete
O Avenue	2,820' west of 1st Street to 1400' east of 4th Street	Texas	Crack Fill, HMA Wedging, Chip Seal, Fog Seal	Complete
O Avenue	4th Street to 6th Street	Texas	Crack Fill, Chip Seal, Fog Seal	Complete
R Avenue	8th Street to 12th Street	Texas	Crack Fill, Chip Seal, Fog Seal	Complete
R Avenue	6th Street to 8th Street	Texas	Crack Fill, Chip Seal, Fog Seal	Complete
R Avenue	Vankal Street to 6th Street	Texas	Crack Fill, Chip Seal, Fog Seal	Complete
RS Avenue	Vankal Street to 2nd Street	Texas	Crack Fill, Chip Seal, Fog Seal	Complete
S Avenue	Vankal Street to 8th Street	Texas	Crack Fill, HMA Wedging, Chip Seal, Fog Seal	Complete
4th Street	U Avenue to Paw Paw Lake Drive	Prairie Ronde	Crack Fill, HMA Wedging, Chip Seal	Complete
Paw Paw Heights Drive Beech Bay Drive Rainbow Ridge Drive	2nd Street to Beech Bay Dr. Paw Paw Heights Drive to 673' east of Paw Paw Heights Drive Paw Paw Heights Drive to 770' east of Paw Paw Heights Drive	Prairie Ronde	Crack Fill, Chip Seal	Complete
XY Avenue	6th Street to 8th Street	Prairie Ronde	Crack Fill, Chip Seal	Complete
Shaver Road	US 131 to Portage City Limits	Schoolcraft	Chip Seal, Fog Seal	Complete
VW Avenue	18th Street to 5,544' East of Portage Road	Schoolcraft	Crack Fill, Chip Seal, Fog Seal	Complete
West Tremblay Drive Tremblay Drive	1,071 south of VW Avenue to VW Avenue, 1,528' south of VW Avenue to VW Avenue	Schoolcraft	Crack Fill, Chip Seal, Fog Seal	Complete
Green Prairie Street	1,334' south of VW Avenue to VW Avenue	Schoolcraft	Crack Fill, Chip Seal, Fog Seal	Complete
U Avenue	Portage Road to 275' south of TU Avenue	Schoolcraft	Chip Seal, Fog Seal	Complete
26th Street	TU Avenue to T Avenue	Brady	Crack Fill, Chip Seal	Complete
26th Street	UV Avenue to TU Avenue	Brady	Chip Seal	Complete
28th Street	2,640' South of YZ Avenue to YZ Avenue	Brady	Crack Fill, Chip Seal, Fog Seal	Complete
29th Street	W Avenue to U Avenue	Brady	Crack Fill, HMA Wedging, Chip Seal, Fog Seal	Complete
27th Street	YZ Avenue to Y Avenue	Brady	Crack Fill, HMA Wedging, Chip Seal, Fog Seal	Complete
YZ Avenue	27th Street to 32nd Street	Brady	Crack Fill, HMA Wedging, Chip Seal, Fog Seal	Complete
33rd Street	X Avenue to W Avenue	Brady	Crack Fill, HMA Wedging, Chip Seal	Complete
Y Avenue	42nd Street to 9,820' east of 42nd (Culvert Closure) 5,765' west of 48th Street to 48th Street (Culvert Closure)	Wakeshma	Crack Fill, Chip Seal, Fog Seal	Complete
W Avenue	670' east of 42nd Street to 2,640' east of 47th Street	Wakeshma	Crack Fill, Chip Seal, Fog Seal	Complete
Q Avenue	29th Street to 36th Street	Pavilion	Crack Fill, Chip Seal, Fog Seal	Complete
E Avenue	1,900 west of 12th Street to 12th Street	Alamo	Crack Fill, Chip Seal, Fog Seal	Complete

<u>ROAD/PLAT DEVELOPMENT</u>	<u>SEGMENT</u>	<u>TOWNSHIP</u>	<u>TREATMENT</u>	<u>STATUS</u>
D Avenue	6th Street to Ravine Road	Alamo	Crack Fill, Chip Seal, Fog Seal	Complete
Country View Drive	8th Street to 1,400' east of 8th Street	Alamo	Crack Fill, Chip Seal, Fog Seal	Complete
AB Avenue	5,900' west of Ravine Road to Ravine Road	Alamo	Gravel, Pulverize, Double Chip Seal, Fog Seal	Sweeping
Miller Service Drive	35th Street to Miller Drive	Comstock	Crack Fill, Chip Seal, Fog Seal	Awaiting Fog Seal
Leenhouts Street Kincaid Street Electra Street Shields Street Cross Street Benedict Avenue Collette Avenue Josephine Street Daniel Street Charles Avenue Neal Street Rex Avenue Barker Avenue Charles Avenue Pickard Street	East Michigan Avenue to 2,220' north of East Michigan Avenue Josephine Street to 1,320' north of Josephine Street Kincaid Street to Shields Street, Josephine Street to Charles Avenue Collette Avenue to Shields Street, Cross Street to 1,650' north of Cross Street, Josephine Street to 1,320' north of Electra Street Leenhouts Street to 206' east of Shields Street Electra Street to Charles Avenue, Daniel Street to Shields Street, Shields Street to 26th Street E. Michigan Avenue to Charles Avenue Rex Avenue to Pickard Street Rex Avenue to Pickard Street E. Michigan Avenue to Charles Avenue	Comstock	Crack Fill, Chip Seal, Fog Seal	Complete
Fernwood Drive Trillium Drive Camomile Drive Acanthus Drive	M-89 to Trillium Drive Fernwood Drive to 3,082' north of Fernwood Drive Fernwood Drive to 275' north of Fernwood Drive Fernwood Drive to 275' east of Fernwood Drive	Ross	Chip Seal, Fog Seal	Sweeping
37th Street	G Avenue to D Avenue	Ross	Crack Fill, HMA Wedging, Chip Seal, Fog Seal	Sweeping
Tampa Street Miami Avenue Mulhearn Avenue Edna Boulevard Ohio Avenue Baker Drive	Baker Drive to Nazareth Road Baker Drive to Nazareth Road Baker Drive to Nazareth Road Ohio Avenue to Nazareth Road Mulhearn Avenue to Edna Boulevard East Main Street to Mulhearn Avenue	Kalamazoo	Crack Fill, Chip Seal, Fog Seal	Sweeping
Pennycress lane Chicory Trail	P Avenue to 1st Street Pennycress Lane to 1st Street	Texas	Crack Fill, Chip Seal, Fog Seal	Complete
3rd Street	Q Avenue to P Avenue	Texas	Crack Fill, Chip Seal, Fog Seal	Complete
Eagle Lake Drive	OP Avenue to OP Avenue	Texas	Crack Fill, Chip Seal, Fog Seal	Complete
PQ Avenue	5th Street to 6th Street	Texas	Crack Fill, HMA Wedging, Chip Seal, Fog Seal	Complete
5th Street	P Avenue to PQ Avenue	Texas	Crack Fill, Chip Seal, Fog Seal	Complete
Crooked Lake Drive West	Q Avenue to PQ Avenue	Texas	Crack Fill, Chip Seal, Fog Seal	Complete
2nd Street	Paw Paw Lake Drive to S Avenue	Texas	Crack Fill, Chip Seal, Fog Seal	Complete
Oakland Drive	U Avenue to 5,350' north of U Avenue	Schoolcraft	Crack Fill, Chip Seal, Fog Seal	Complete
36th Street	T Avenue to PQ Avenue	Climax	Crack Fill, HMA Wedging, Chip Seal, Fog Seal	Complete
S Avenue	36th Street to 39th Street	Climax	Crack Fill, Chip Seal	Complete
QR Avenue Jamieson Street Norscot Street Woodin Street Watson Street Erick Road	36th Street to Woodin Street 36th Street to Woodin Street 36th Street to Woodin Street QR Avenue to QR Avenue QR Avenue to Norscot Street QR Avenue to Norscot Street	Climax	Crack Fill, Chip Seal	Complete
ON Avenue	3,960' west of 47th Street to 3,960' east of 47th Street	Climax	Crack Fill, HMA Wedging, Chip Seal, Fog Seal	Awaiting Fog Seal
42nd Street	O Avenue to MN Avenue	Climax	Crack Fill, Chip Seal, Fog Seal	Awaiting Fog Seal
MN Avenue	400' west of 44th Street to 1550' east of 44th Street	Charleston	Chip Seal, Fog Seal	Awaiting Fog Seal
31st Street	Q Avenue to OP Avenue	Pavilion	Chip Seal, Fog Seal	Complete
33rd Street	R Avenue to Q Avenue	Pavilion	Crack Fill, Chip Seal, Fog Seal	Complete
R Avenue	33rd Street to 36th Street	Pavilion	Crack Fill, Chip Seal, Fog Seal	Complete

<u>ROAD/PLAT DEVELOPMENT</u>	<u>SEGMENT</u>	<u>TOWNSHIP</u>	<u>TREATMENT</u>	<u>STATUS</u>
R Avenue	29th Street to 32nd Street	Pavilion	Chip Seal, Fog Seal	Complete
TS Avenue	33rd Street to 34th Street	Pavilion	Crack Fill, Chip Seal, Fog Seal	Sweeping
S Avenue	Sprinkle Road to 29th Street	Pavilion	Crack Fill, Chip Seal, Fog Seal	Sweeping
R Avenue	24th Street to 25th Street	Pavilion	Crack Fill, HMA Wedging, Chip Seal, Fog Seal	Sweeping
ON Avenue	28th Street to 29th Street	Pavilion	Chip Seal, Fog Seal	Sweeping
X Avenue	40th Street to 42nd Street	Wakeshma	Double Chip Seal	Sweeping
Stadium Drive	4th Street to 6th Street	Oshtemo	Crack Fill, HMA Wedging, Chip Seal, Fog Seal	Sweeping
Embassy Street Deerfield Trail Coronet Drive Riedell Drive Farallon Drive Duval Circle Martell Court Tillman Drive Callaway Drive	O Avenue to Deerfield Trail 283' west of Coronet Drive to Riedell Drive Embassy Street to Riedell Drive Coronet Drive to Farallon Drive Callaway Drive to Riedell Drive 853' west of Embassy Street to Embassy Street Embassy Street to 500' east of Embassy Street Riedell Drive to Stadium Drive Coronet Drive to 1st Street	Texas	Crack Fill, Chip Seal, Fog Seal	Sweeping
P Avenue	38th Street to 40th Street	Climax	Crack Fill, Chip Seal	Sweeping
S Avenue	47th Street to 48th Street	Climax	Crack Fill, Chip Seal	Sweeping
Q Avenue	40th Street to 43rd Street	Climax	Crack Fill, Chip Seal	Sweeping
Texas Heights Ave	Kalebs Kove to 8th Street FOG SEAL ONLY	Texas	Fog Seal	Complete
South Church Street	East Hancock Street to East Maple Street	Village of Climax	Crack Fill, Chip Seal, Fog Seal	Sweeping
X Avenue	38th Street to 40th Street	Wakeshma	Chip Seal Trial	Awaiting Fog Seal
44th Street	W Avenue to V Avenue	Wakeshma	Chip Seal Trial	Awaiting Fog Seal
32nd Street	S Avenue to R Avenue - DOUBLE RUBBER	Pavilion	Chip Seal Trial	Awaiting Fog Seal
QR Avenue	4,400' west of 38th Street to 38th Street	Climax	Chip Seal Trial	Awaiting Fog Seal
P Avenue 45th Street	44th Street to 45th Street Q Avenue to P Avenue	Climax	Chip Seal Trial	Awaiting Fog Seal
Q Avenue	Q Avenue - 3,569' east of 46th Street to 5,280' east of 46th Street	Climax	Chip Seal Trial	Awaiting Fog Seal
Q Avenue 44th Street	43rd Street to 44th Street Q Avenue to village limits	Climax	Chip Seal Trial	Awaiting Fog Seal
Summerdale Avenue Simmons Street Spiral Street Sharon Street Spartan Drive	1,805' west of Solvet Street to Solvet Street, Summerdale Avenue to G Avenue, Summerdale Avenue to Spartan Drive, Summerdale Avenue to Spartan Drive, 1,510' west of Simmons Street to Simmons Street	Cooper	Chip Seal Trial	Awaiting Fog Seal
Cutters Ridge Ave Flagstone Street Sandstone Avenue Heathers Ridge Street Brownstone Avenue Timberstone Avenue Northridge Street	14th Street to Flagstone Street 522' north of Cutters Ridge Avenue to 292' south of Cutters Ridge Avenue Flagstone Street to Heathers Ridge Street 353' south of Brownstone Avenue to 461' north of Brownstone Avenue 238' west of Heather Ridge Street to Heather Ridge Street 284' west of Northridge Street to 284' east of Northridge Street 245' north of Timerstone Avenue to Timberstone Avenue	Cooper	Chip Seal Trial	Awaiting Fog Seal
Penny Lane	715' west of 9th Street to 9th Street	Oshtemo	Chip Seal Trial	Awaiting Fog Seal
29th Street- Rework	S Avenue to N Avenue	Pavilion	Chip Seal	Complete
39th Street-Rework	S Avenue to R Avenue	Climax	Chip Seal	Complete